
Successfully implemented JIRA projects and
established cadenced review process.

Our client sought to implement JIRA projects to manage tasks
related to M&A integrations, including automated task notifications
and the setup of individual tasks.

Implementation of JIRA projects for M&A 

Background

Objectives

+ Set up tasks within JIRA projects, assigning them to the
appropriate project managers, and established a structured
review process for task completion and coordination

Solutions

Successfully implemented JIRA projects to streamline task
management, assigning specific responsibilities to team
members and ensuring alignment with project goals. 

+

Established a structured, cadenced review process to monitor
task progress, ensure timely completion, and facilitate seamless
coordination across all project stakeholders.

+
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